GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept – Widening of Dola – Polaki – Nowpada road from Km.28/4 to 37/2 and laying of C.C. Pavement between Km.32/5 to 35/0 in Srikakulam District – Revised Administrative Sanction – Accorded –Orders –Issued.

==========

TRANSPORT,ROADS & BUILDINGS (R.IV) DEPARTMENT

G.O.Rt. No.68 Dated.19.02.2019

Read the following:

1. G.O.Rt.No.671, T, R&B (R.IV) Dept., dt.07.12.2016.
2. From the ENC(R&B)SH&MD,APRDC ,Letter No.412/APRDC/ SKLM/PD/ EE(PPP)/DEE-1/AEE-8/2018 dt:28-09-2018 & dt.02.01.2019.

***

ORDER:

In the G.O 1st read above orders have been issued according administrative Sanction for an amount of Rs.12.00 Crores for the work "Widening of Dola – Polaki – Nowpada road from Km.28/4 to 37/2 and laying of C.C. Pavement between Km.32/5 to 35/0 in Srikakulam District" under Corenet Plan scheme.

2. The Engineer-in-Chief (R&B) SH & MD., APRDC, in his letters 2nd read above, has furnished proposal for revised administrative sanction stating that certain deviations like Reconstruction of old & weak minor bridges at four places, construction of slab culverts in place of existing causeway, providing CC pavement opposite thermal power plant where the road gets submerged during rainy season and strengthening the existing carriageway with BM & BC etc., and requested to accord Revised Administrative Sanction for an amount of Rs.18.43 Crore, against the original Administrative sanction for an amount of Rs.12.00 Crore issued in the G.O 1st read above for the work "Widening of Dola – Polaki – Nowpada road from Km.28/4 to 37/2 and laying of C.C. Pavement between Km.32/5 to 35/0 in Srikakulam District" under Corenet Plan. He has further requested to accord permission to get the work executed through the existing agency to save delay, as these items are contingent to main work except LS provision made for minor bridges, and if the deviations are not taken up simultaneously, the purpose of original work is not achieved.

3. After careful examination of the matter, the Government hereby accord revised administrative sanction for an amount of Rs.18.43 Crore (Rupees Eighteen Crores and Forty Three Lakhs only) as against the Original Administrative sanction for an amount of Rs.12.00 Crore, issued in the G.O 1st read above for the work "Widening of Dola – Polaki – Nowpada road from Km.28/4 to 37/2 and laying of C.C. Pavement between Km.32/5 to 35/0 in Srikakulam District "under Corenet Plan, duly according permission to execute the additional work through the existing agency, except the LS provision made for minor bridges.

4. The amount sanctioned in para (3) above shall be met from the Head of Account "5054 Capital outlay on Roads and Bridges - 04 District and Other Roads – MH.337 Road works – GH.11 State Development Schemes - SH (33) Core Network Roads (Works) – 530 Major works - 531 Other Expenditure"

Contd...2

5. The outcome of the work is as below.

Sl. No	Name of the Road	Road No.	Total Length of the road in Km.	Length to be improved in Km.	Outcome	
					Item	Length in Km.
1	Dola – Polaki – Nowpada road	SH 111	37.2 Km (Km.0/0 to 37/2)	8.80 Km (Km.28/4 to 37/2)	Strengthening of existing CW	**6.23** (Km.28/4 to 37/2)
					CC Drains	**0.116**
					Reconstruction of Pipe Culverts	**6 Nos.**
					Construction of slab culverts	**4 Nos**
					Minor bridges	**4 Nos.** Km.29/4A, 29/4B, 30/2 & 33/6.
					Shifting of electrical poles	**Rs.45.00 Lakhs**

6. The Engineer-in-Chief(R&B) SH & MD, APRDC, AP. shall take further necessary action in the matter accordingly.

7. This order issues with the concurrence of Finance (FMU-TR&B) Department, vide their U.O.No. FMUOASD/42/TR&B/2019.E-File No.791419 Dt.13.02.2019

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

NEERABH KUMAR PRASAD
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief(R&B) SH&MD, APRDC , AP., Vijayawada.
The Director of Works & Accounts, AP, Vijayawada.
The Pay and Accounts Officer, Vijayawada.
The Accountant General, A.P. Hyderabad.
Copy to:
The Finance (FMU-TR&B) Department.
The P.S to Special Chief Secretary to Govt. TR&B Department.
The OSD to Hon'ble Minister for Roads & Buildings.
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER